

Fort Hays State University

## FHSU Scholars Repository

---

Buildings & Facilities

Campus History Collections

---

1-29-1979

### Request for Construction Consultation Extension

Fort Hays State University

Follow this and additional works at: <https://scholars.fhsu.edu/buildings>

---

#### Recommended Citation


Fort Hays State University, "Request for Construction Consultation Extension" (1979). *Buildings & Facilities*. 1519.

<https://scholars.fhsu.edu/buildings/1519>

This Correspondence is brought to you for free and open access by the Campus History Collections at FHSU Scholars Repository. It has been accepted for inclusion in Buildings & Facilities by an authorized administrator of FHSU Scholars Repository.

*Bldg. - Nursing*

**Fort Hays State University**  
Hays, Kansas 67601



PHYSICAL PLANT PLANNING

January 29, 1979

Mr. Robert Ensign, Architect  
Division of Facilities Financing  
BHFFCC  
Room 3-22 Center Building  
3700 East-West Highway  
Hyattsville, Maryland 20782

Dear Mr. Ensign:

re: Nurse Education Building  
Fort Hays State University  
1-CO5-NU-5004-01

In accordance with our telephone conversation on January 24, I hereby request an extension of the time limit for awarding of construction contracts to June 30, 1979.

The principle reason for this request is that we were delayed in selecting an architect because of changes in state law governing the selection of associate architects.

The firm of Wilson and Company was hired in August of 1978, and since then they have progressed rapidly. However, we cannot expect the final working drawings and specifications to be completed by March 6, 1979.

Thank you very much for your assistance.

Very truly yours,

*Francis O. Murray*

Francis O'Brien Murray  
Director of Physical Plant Planning

cc: R. Swank  
G. W. Tomanek  
E. Harvey