

Fort Hays State University

FHSU Scholars Repository

Buildings & Facilities

Campus History Collections

11-25-1980

Letter Regarding Completion Timeline


Fort Hays State University

Follow this and additional works at: <https://scholars.fhsu.edu/buildings>

Recommended Citation

Fort Hays State University, "Letter Regarding Completion Timeline" (1980). *Buildings & Facilities*. 1526. <https://scholars.fhsu.edu/buildings/1526>

This Correspondence is brought to you for free and open access by the Campus History Collections at FHSU Scholars Repository. It has been accepted for inclusion in Buildings & Facilities by an authorized administrator of FHSU Scholars Repository. For more information, please contact ScholarsRepository@fhsu.edu.



Fort Hays State University

Hays, Kansas 67601

Office of Physical Plant and Planning
Phone 628-4424


November 25, 1980

Dr. Elaine Harvey
Campus

Despite repeated assurances from the contractor that the building will be finished in time to move in over semester break, I am sceptical that they can accomplish as much as needs to be done in order for that promise to become a reality.

In my opinion, it is unrealistic to plan on moving into Stroup Hall before the start of the spring semester (January 12, 1981). However, I can assure you that the Physical Plant will be ready to move the School of Nursing as soon as the building is complete and it is convenient for you to do so. I can also assure you that I will continue to exert whatever pressure I can on the contractor to complete the project in the shortest possible time.

Thank you for your patience.



Francis O'Brien Murray
Director of Physical Plant

FOM/du

c.c.: G.W. Tomanek
J. Murphy
W.E. Keating